Appendix J: Construction Schedule



NATIONAL ENERGY GROUP

CHULA VISTA GENERATING STATION EXPANSION - INITIAL OPERATION

LAST REVISED Tue 5/8/01

| | 4/01 5/01 6/01 7/01 8/01 9/01 10/01
ID Task Name Duration Start Finish Predecessors 19 2 16 30 14 28 11 25 9 23 20 3 17 1 15
1 159 days Tue 5/1/01 Thu 10/11/01 —'——
DRAFT
2 159 days Tue 5/1/01 Thu 10/11/01 I
51

3

4 PERMITS 45 days Tue 5/1/01 Thu 6/14/01 . .

5 ADMINISTERIAL PERMITS 9 wks Tue 5/1/01 Thu 6/14/01 2SS I |

6

7 DESIGN / ENGINEERING 40 days Tue 5/1/01 Sat 6/9/01 | v

8 SITE/ SITE PREP.DESIGN 20 days Tue 5/1/01 Sun 5/20/01 2SS I

9 CIVIL FOUNDATIONL DESIGN 20 days Tue 5/1/01 Sun 5/20/01 2SS I

10 MECHANICAL DESIGN 15 days Mon 5/21/01 Mon 6/4/01 9 .

11 ELECTRICAL DESIGN 20 days Mon 5/21/01 Sat 6/9/01 9 .

12

13 P&W FT4C REMOVAL AND TRANSPORT 50 days Tue 5/1/01 Tue 6/19/01 P

14 OBTAIN APPROVAL TO REMOVE UNIT 30 days Tue 5/1/01 Wed 5/30/01 2SS I |

15 REMOVE FT4C TWIN PAC 15 days Thu 5/31/01 Thu 6/14/01 14 |:|

16 TRANSPORT TO CHULA VISTA 5days Fri 6/15/01 Tue 6/19/01 15 |

17

18 P&W FT4C MODIFICATIONS 70 days Tue 5/1/01 Tue 7/10/01 ——

19 PROCURE "A" LNBS 4days Tue 5/1/01 Fri 5/4/01 2SS (.

20 "A" LNB MANUFACTURE 12 wks Sat 5/5/01 Wed 7/4/01 19 I ]

21 SKID MODIFICATIONS&ENGINE INSPECTION 15 days Wed 6/20/01 Thu 7/5/01 16 ]

22 "A" LNB INSTALLATION 5days Fri 7/6/01 Tue 7/10/01 21,20 |

23

24 EQUIPMENT PROCUREMENT 65 days Tue 6/5/01 Thu 8/9/01 | _

25 BAL.OF PLANT EQUIPMENT 60 days Tue 6/5/01 Sat 8/4/01 10 I

26 SUBSTATION EQUIPMENT 60 days Sun 6/10/01 Thu 8/9/01 11 I

27

28 CONSTRUCTION/ INSTALLATION 95 days Fri 6/15/01 Sat 9/22/01 | _

29 CIVIL CONSTRUCTION CONTRACTS 40 days Fri 6/15/01 Wed 7/25/01 P

30 SITE PREP 5days Fri 6/15/01 Tue 6/19/01 8,5 |

31 H20 LINES/STORM DRAINS 5days Wed 6/20/01 Sun 6/24/01 30 |

32 INSTALL CABLE TRENCHES 12 days Mon 6/25/01 Sat 7/7/01 31 |:|

33 PWR BLK & AUX- LG. FDNS 30 days Mon 6/25/01 Wed 7/25/01 9,31 I

34 SUBSTATION LG. FDNS 20 days Mon 6/25/01 Sun 7/15/01 319 I

35 CNTL HSE & SML S/S FDNS 12 days Mon 6/25/01 Sat 7/7/01 9,31 ]

36

37 MECH. SUB-CONTRACTS/ INSTLN 45 days Thu 7/26/01 Wed 9/12/01 | . 4

38 MOBILIZE MECH.SUBS 5 days Thu 7/26/01 Mon 7/30/01 33 ]

39 10 days Tue 7/31/01 Thu 8/9/01 38 1

ENCLOSURES

40 INSTALL PWR BLK PIPING 10 days Fri 8/10/01 Sun 8/19/01 39 |:|

a1 LUBE OIL FLUSH 10 days Mon 8/20/01 Wed 8/29/01 40 ]

a2 PRE-OP ALL AUX SYSTs 10 days Thu 8/30/01 Wed 9/12/01 41 ]

43

a3 ELECT.& CNTLS SUB-CONTRACTS 65 days Mon 7/16/01 Sat 9/22/01

45 MOBILIZE ELECT. SUBS 2days Fri 8/10/01 Sat 8/11/01 39

46 ERECT SW/YD STEEL 10 days Sun 8/12/01 Tue 8/21/01 34,45 |:|

a7 SET/INSTL HV SW/YD EQ. 18 days Wed 8/22/01 Wed 9/12/01 46 I

48 INSTALL POWER BLOCK INSTs 10 days Sun 8/12/01 Tue 8/21/01 45 ]

49 SET TRANSFORMER AND DRESS OUT 5days Mon 7/16/01 Fri 7/20/01 34

50 PULL & TERM. CABLE 10 days Wed 8/22/01 Fri 8/31/01 32,49SS,48 1

51 PRE-OP ELECT & CNTLS 10 days Thu 9/13/01 Sat 9/22/01 48,49,50,47 ]

52
| 53 | INTERCONNECTIONS 25 days Mon 8/20/01 Mon 9/17/01 P

54 INTERCONNECT-FUEL GAS 7 days Mon 8/20/01 Sun 8/26/01 40 |:|
[ 55 | H.V.TRANSMISSION LINES 5days Thu 9/13/01 Mon 9/17/01 47 ]
|

57 START-UP TESTS (Details.Later) 8 days Sun 9/23/01 Sun 9/30/01
I days

58
[ 59 | CLOSE-OUT (Details.Later) 7 days Mon 10/1/01 Sun 10/7/01 57 [
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NATIONAL ENERGY GROUP

CHULA VISTA GENERATING STATION EXPANSION - SCR ADDITION

LAST REVISED Tue 5/8/01

/01 4/01 5/01 6/01 7/01 8/01 9/01 10/01 11/01 12/01 1/02 2/02 3/02 4/02 5/02
ID Task Name Duration Start Finish Predecessors 13
1 CHULA VISTA PHASE 2-2 (SCR ADDITION) 333 days Sun 4/15/01 Fri 5/3/02 ——
2 1 day Tue 5/15/01 Tue 5/15/01 |]
5/15
3
4 SCR DESIGN / ENGINEERING 217.13 days Wed 5/16/01 Mon 1/7/02 —
5 PROCURE SCR 10 days Wed 5/16/01 Sat 5/26/01 I:I
6 CONTRACTOR'S DESIGN 54 days Tue 5/29/01 Sun 7/22/01 | |
7 CONTRACTOR'S FAB RICATION 176 days Mon 6/18/01 Mon 12/17/01 6SS+20 days | |
8 CONTRACTOR'S DELIVERY 9 days Tue 12/18/01 Mon 1/7/02 7 I:I
9
10 "C" LNBS DESIGN/FABRICATION 232 days Sun 4/15/01 Sun 12/9/01 ——
11 PROCURE "C" LNBS 11 days Sun 4/15/01 Wed 4/25/01 I:I
12 "C" LNB FABRICATION 209 days Sat 4/28/01 Thu 11/29/01 11FS+2 days |: |
13 "C" LNB DELIVERY 10 days Fri 11/30/01 Sun 12/9/01 12 I:I
14
15 CONSTRUCTION/INSTALLATION 62 days Tue 1/8/02 Wed 4/3/02 8,13 —
16
17 CIVIL INSTALLATION 17 days Tue 1/8/02 Wed 1/30/02 H
18 MOBILIZE CIVIL SUB 2 days Tue 1/8/02 Wed 1/9/02 |:|
19 INSTALL SCR FOUNDATIONS 15 days Thu 1/10/02 Wed 1/30/02 18 I:I
20 INSTALL CABLE TRENCHES 15 days Thu 1/10/02 Wed 1/30/02 18 |:|
21
22 MECHANICAL INSTALLATION 35 days Thu 1/24/02 Wed 3/13/02 ﬁ
23 MOBILIZE MECHANICAL SUBS 5 days Thu 1/24/02 Wed 1/30/02 19SS+10 days D
24 INSTALL SCR 30 days Thu 1/31/02 Wed 3/13/02 23 |:|
25 INSTALL LNBS 5 days Thu 1/31/02 Wed 2/6/02 19 |:|
26
27 ELECTRICAL INSTALLATION 25 days Thu 2/28/02 Wed 4/3/02 _
28 MOBILIZE ELECTRICAL SUB 5 days Thu 2/28/02 Wed 3/6/02 |:|
days
29 PULL AND TERMINATE CABLES 15 days Thu 3/7/02 Wed 3/27/02 28 |:|
30 PRE-OP SCR ELECT AND CNTLS 10 days Thu 3/21/02 Wed 4/3/02 29SS+10 days |:|
31
32 SCR AND LNB STARTUP TESTING 15 days Thu 4/4/02 Wed 4/24/02 30 |:|
33
34 CLOSEOUT 7 days Thu 4/25/02 Fri 5/3/02 32 I:I
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